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Toolkit Orientation Table
Introduction to the Toolkit




Module 1

Definition of terms
Background to the Toolkit
Overview of the five modules

UNICEF Principles for the Planning, Contracting and Management of
Borehole Drilling Projects
Clarifies stakeholder responsibilities
 Presents eight principles for the professionalization of borehole drilling
 Defines minimum standards and recommends procedures
 Explains different levels of drilling supervision


Module 2

Procurement Considerations for Borehole Drilling Works





Module 3

Defines procurement process and responsibilities
Provides guidance for risk management
Compares two solicitation methods: ITB and RFPS
Highlights key considerations during the pre-contractual, contracting and
contract administration phases including the evaluation of technical and
financial proposals and the payment schedule

Borehole Siting and Drilling Supervision Consultancy
Provides template of Terms of Reference which includes:
 Description of the assignment
 Supervisor’s checklist
 Deliverables and reporting requirements
 Suggested Bill of Quantities for the consultancy services
 Completion certificate templates
 Includes template for UNICEF Agreement for Borehole Siting and Drilling
Supervision Consultancy Services


Module 4

Terms of Reference for Borehole Drilling Works and Pump Supply and
Installation
Includes overview of how to select and specify handpumps and assure their
quality
 Provides templates for:
 Terms of Reference for Borehole Drilling Construction and Development of
the Borehole
 Terms of Reference for the Supply and Installation of Pumps
 Provides Technical Specifications for the borehole and a suggested format for
the borehole completion record


Module 5

UNICEF Request for Proposal for Services for Borehole Drilling Works
Follows the UNICEF frame of Request for Proposal for Services in VISION and
advises on options and elements
 Includes template Bill of Quantities for borehole drilling works
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1.1

Background

The UNICEF Toolkit for Borehole Drilling – Planning, Contracting and Management (subsequently referred to
as the Toolkit) has been developed to bring uniformity to practices and to guide UNICEF staff involved in
borehole procurement and the supply of equipment, as well as contracting consultancy services for borehole
siting and supervision. The Toolkit comprises five modules (see cover page).
Module 1 sets out the responsibilities for key stakeholders and presents eight principles for the planning,
contracting and management of borehole drilling projects. These principles are applicable to all borehole
projects in which UNICEF is involved, either directly as the contracting Client or in support of the National
Government or other agencies. The principles are to be used to develop appropriate contracts for borehole
projects and are applicable to all boreholes fitted with handpumps. The principles aid decision-making and
streamline the procurement process.

1.2

Responsibilities of Key Stakeholders

Borehole drilling projects require the collaboration of many different stakeholders. Clarifying the respective
responsibilities for everyone involved and making adjustments where necessary is an essential part of the
planning process and will improve the chance of the successful completion of the project. The responsibilities
of key stakeholders in borehole projects are set out in Table 1.1.
Table 1.1

Stakeholder definitions and responsibilities for borehole drilling projects

Stakeholder

Responsibilities

Community

The community members are the end users of the water supply as identified by the
responsible government agency and UNICEF. The responsibilities of the community are:

(including
community
representatives
and community
drilling
trackers)

 Appoint community representatives to liaise with local government, UNICEF, the

Supervisor and the Contractor in the entire process (i.e. planning, project meetings,
siting, mobilization, construction and completion of the works).
 Participate in the borehole siting activities including agreement on the exact

placement of the borehole site.
 Appoint two literate and numerate individuals as community drilling monitors to

support drilling supervision by tracking the drilling process and recording select
information as requested by the supervisor. Note that the community is not
responsible for technical or contractual details.
 Establish a water committee.

Should any problems arise, the community should inform the supervisor. In case the
problem concerns the supervisor, the community should inform the Consultant or the
UNICEF Designated Representative.
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Stakeholder

Responsibilities

Local
government or
authority

Representatives of the local government or authority should:
 attend the pre-mobilization meeting between UNICEF and the Drilling Contractor,
 attend the introduction meeting with the community,
 participate in the handing over ceremony.

Local government or authority representatives may also support drilling supervision by:
 conducting spot checks to monitor progress,
 conducting spot checks to ensure that supervision is taking place,
 attending site meetings,
 participating in the inspection of works at the site on the dates they are substantially

completed,
 participating in the final inspection.

The local government or authority usually has the responsibility of post-construction
monitoring of water facilities comprising
 checking functionality
 checking yield and testing water quality
 supporting the communities in the maintenance.

However, local governments often do not have the resources for adequate monitoring.
UNICEF as
Client/
contracting
Client

The client is the organization or agency that is contracting out the borehole construction.
In the case of boreholes that are directly contracted by UNICEF, the Client is the UNICEF
Country Office and has the following responsibilities:
 Identifying the specific communities in which the siting and borehole construction will

take place.
 Ensuring that community representatives for the project have been selected and

providing their names and contacts to the consultant and driller.
 Ensuring that all regulatory requirements for the borehole are met. Legal

requirements should be established by the Client early on to avoid delays.
 Managing the contract with the drilling contractor.
 Managing the contracts with the consultant responsible for siting and supervision or

ensuring that supervising staff have clear Terms of Reference and the required
equipment and resources to undertake siting and supervision.
 Ensuring that siting of the borehole is undertaken as per contract.
 Ensuring that the mobilisation and borehole construction process are supervised

according to the contract.
 Ensuring that any defects are corrected within the defects liability period.
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Stakeholder

Responsibilities

Government or
NGO as Client/
contracting
Client

The Client is the organization or agency that is contracting out the borehole construction.
In cases where UNICEF supports National Government or an NGO to contract boreholes,
the National Government or NGO has the following responsibilities:
 Identifying the specific communities in which the siting and borehole construction will

take place.
 Ensuring that community representatives for the project have been selected and

providing their names and contacts to the consultant and driller.
 Ensuring that all regulatory requirements for the borehole are met.
 Managing the contracts with the drilling contractor
 Managing the contracts with the consultant responsible for siting and supervision or

ensuring that supervising staff have clear Terms of Reference and the required
equipment and resources to undertake siting and supervision.
 Ensuring that siting of the borehole is undertaken as per contract.
 Ensuring that the mobilisation and borehole construction processes are supervised

according to the contract.
 Ensuring that any defects are corrected within the defects liability period.

Consultant

The Consultant is the person or company that has been engaged or whose bid has been
accepted by the Client to carry out services such as the design of the project, borehole
siting, drilling supervision and final inspection of the works. The Consultant’s
responsibility is to ensure that the drilling contractor adheres to the technical
specification, makes all the required measurements, keeps all records accurately and
ensures that health and safety procedures are adhered to.

Contractor

The Contractor (or drilling contractor) is a private company or NGO with a procurement
contract to engage in the drilling of boreholes. It is the responsibility of the Drilling
Contractor to drill the borehole as specified in the contract.

Regulator

The Regulator issues permits or licences for drilling or abstraction.

Supervisor

The Supervisor is the on-site representative of the Client. The Supervisor may either be a
UNICEF staff or a nominated representative of the consultant. It is the responsibility of
the Supervisor to ensure that the Drilling Contractor adheres to the technical
specification, makes all the required measurements, keeps all records accurately and
ensures that health and safety procedures are adhered to.

UNICEF
Designated
Representative

The UNICEF designated representative is the UNICEF officer designated as representing
UNICEF as in the contract.
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1.3

Principles

UNICEF has eight principles for the planning, contracting and management of borehole projects. These define
the minimum standards expected and the procedures to be followed. Table 1.2 explains each principle, and
breaks it down into a set of recommendations.
Table 1.2

UNICEF principles for the planning, contracting and management of borehole drilling

Principle

Explanation and sub principles

Principle 1

All persons and organizations to be engaged in borehole drilling projects either as
drilling contractors, consultants or equipment suppliers should be certified or
registered with the recognised professional bodies.

Professionalization
of Borehole
Drilling

Recommendations:
 The siting, supervision and construction of boreholes and installation of pumps

should be carried out by private sector companies or NGOs which are registered
nationally. Government agencies should not be engaged to carry out such works
except where Government is the only competent agency available.
 All drilling contractors engaged should be licensed by the national government to

engage in the drilling of boreholes and/or be members of the national drillers
association. In countries where there is no licensing of drilling contractors or no
national drillers association, the contractors shall be selected based on a shortlist
from a prequalification exercise that establishes the technical and financial capacity
of the contractors to carry out the works. Where there is no licensing of drilling
contractors, UNICEF should work with the Government to establish such licensing
system.
 Hydrogeologists and groundwater consultants engaged for siting, supervision and

monitoring of boreholes should be licensed by the national government and/or be
members of the relevant national association. All consultants should be proven to
have the requisite knowledge, skills and experience. The consultants should be
selected through an evaluation process with clearly defined evaluation criteria.
Where there is no licensing of drilling contractors, UNICEF should work with the
Government to establish such licensing system.
Principle 2
Technology choice
in borehole
construction

The choice of technology for the construction is the most economical for the borehole
purpose and is aligned with national standards and community demand. National
procurement guidelines shall be followed.
Recommendations:
 Borehole dimensions, i.e. depth, diameter, requirements for development and time

for pumping test, should be realistic; they should not be over- or under-specified.
The borehole design may be modified during drilling based on field realities and
hydrogeology.
 A stepped approach to technology choice should be followed. If feasible, low-cost

methods such as manual drilling should be considered first before mechanized
drilling. The use of small drilling rigs should be considered first before larger drilling
rigs if the borehole requirements can be met.
 Every completed borehole should have some form of physical identification marker

or plate with a number which conforms to the national borehole numbering system.
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Where there is no national borehole numbering system, UNICEF should support the
Government to initiate such numbering system.
 Where national/sub-national water point databases exist, UNICEF should ensure

that all constructed boreholes are included in the database.
Principle 3
Borehole siting
practice

Siting of boreholes should be professionally and scientifically carried out by
competent and experienced groundwater consultants who also have
social/community development competence. On projects where more than
five boreholes are drilled, and those in difficult groundwater terrains, a
hydrogeologist/groundwater specialist should be engaged to carry out the
siting. On small projects (i.e. where up to five boreholes are drilled) which are
located in areas where the groundwater is easily accessible, the responsibility
for siting may be given to the Drilling Contractor.
Recommendations:
 The selection of the siting procedure to be used should be based on a conceptual

model of groundwater conditions in the project area developed from a desk study of
the terrain from maps and other remote sensing tools, aquifer types, groundwater
chemistry, climate and recharge potential.
 From the conceptual model, the risks of drilling a dry borehole should be evaluated and

the appropriate siting techniques recommended. It is not in every terrain that the use of
geophysical methods should be specified or deemed necessary in siting boreholes. In
proven regional, unconsolidated aquifers, the use of geophysics may not be necessary.
Geophysical methods should only be specified where they enhance the chances of
drilling a successful borehole and are cost-effective. In compacted sediments and
crystalline rock terrains, the use of geophysics will often be appropriate.
 The community, represented by the water users committee, must be involved in the

location of the borehole site, and their preference should be given first priority.
Where the location selected by the community is inappropriate for technical
reasons, the reasons should be clearly explained to them and recorded. Alternative
locations should be proposed for consideration by the community.
 The consultants responsible for the siting of the borehole should be paid even if the

boreholes are dry.
 The ownership of the land selected must be determined. The consent of the owners

to use the land for the borehole and allow access perpetually must be set down in
writing. If compensations are agreed on, they must be settled before
commencement of any work.
 Sites selected for borehole drilling should not be those that are likely to be polluted

or contaminated by potential sources of pollution nor interfere with natural
groundwater discharges and other existing wells and boreholes.
Principle 4:
Supervision

Effective supervision is essential for sustainable boreholes. The quality of the product
is as good as the quality of the supervision. All borehole projects should be supervised
by competent personnel who are well trained and experienced in borehole
supervision. Supervisors should be properly equipped and have adequate facilitation
to undertake the job without dependency on logistics by the drilling contractor.
The Client (i.e. UNICEF, National Government or NGO) should aim at providing fulltime supervision for the drilling process. In full-time supervision, the Supervisor stays
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with the drill team from the pre-drilling inspection to demobilization. Where there are
insufficient/inadequate resources for full-time supervision, part-time supervision may
be considered in which the Supervisor witnesses critical milestones of the drilling
process. The critical milestones must have been stated in the contract document as
well as the consequences of not abiding by them. The levels of supervision are defined
in the Toolkit Module 1, section 1.3.
Recommendations:
 Supervision of borehole drilling ensures that the boreholes are drilled as specified,

safety of the public and drilling personnel are guarded and all the data collected
during drilling are accurately recorded and reported to the relevant agency.
 Supervision of borehole drilling requires professional, experienced and qualified

personnel. UNICEF should ensure that there are competent personnel to carry out
the supervision of borehole projects, and that they are adequately facilitated.
Where such personnel are not available in-country, UNICEF will work with the
Government to train and develop the capacity of local personnel to carry out drilling
supervision prior to the commencement of the project, may arrange mentoring
support and will lobby for adequate facilitation. UNICEF may also enter into a
contract with a consultancy firm to carry out the supervision.
Principle 5: Water
quality and safety

Delivering water that is safe for human consumption is a key accountability for
UNICEF. Safety is a measure of the potential risk for humans of drinking water that is
harmful to their health. The risk is related to both microbial and chemical
contamination.
All completed boreholes will comply with national standards on water quality, or, in
the absence of national standards, with WHO guidelines.
Recommendations:
 All boreholes will be sited to minimize the risk of microbial and chemical

contamination.
 Following completion of the borehole, drillers (or the designated agency) will

facilitate water sample collection, following national standards or recommendations
for sampling.
 Water quality tests, both bacteriological and chemical tests, will be carried out by

independent institutions, and results will be compared against national drinking
water quality standards (or WHO international guidelines, should there be no
national standards).
 Should initial tests highlight microbiological contamination above national

standards, the driller will be responsible for shock chlorination of the water point. If
subsequent tests still detect microbiological contamination, appropriate measures
should be implemented by the relevant authorities.
 If tests highlight chemical contamination related to geological conditions (e.g.

fluoride or arsenic contamination) beyond national standards, then the Supervisor
and the competent authorities will decide on the temporary or definitive closure of
the water point.
 Payment for boreholes which result in poor water quality depends on the measures

taken by the driller to minimize the risk of contamination. Unless there is evidence
that poor water quality is a direct result of the driller’s actions, boreholes should be
paid for. This is further elaborated in Principle 6.
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Principle 6
Payment for
boreholes

Groundwater exploration is an inexact science, and in some terrains there are risks of
drilling a dry borehole or encountering groundwater of poor quality irrespective of the
experience and qualification of the hydrogeologist who sited the borehole.
Payment for completed boreholes will be according to a bill of quantities based on the
recommendations from the siting exercise and the preliminary borehole design, i.e.
the probable borehole depth, diameter and lining materials and conditions of
geological formations. Payments will be made as per the actual works done and
quantities of materials used (rather than as a lump sum).
Where boreholes are declared unacceptable on completion of drilling through
inadequate water either in quantity or quality but through no fault of the driller, the
driller will be paid according to the measureable quantities of items of work
completed up to the point of the borehole being declared unacceptable. This includes
boreholes where geophysical surveys have been conducted and where boreholes do
not have sufficient yield or safe water quality.
Recommendations:
 The risks of drilling a dry borehole should be evaluated from the desk study and

classified as either high, moderate or low (see Toolkit Module 1, section 1.4). In
areas of high and moderate risks, particular care must be taken in the siting of the
boreholes and in the supervision of drilling.
 Where the risks of drilling a dry borehole become apparent during the drilling,

particularly from the output during hammer drilling, and the recommended depth has
been attained and possibly surpassed, the Supervisor may elect to stop the drilling and
declare the borehole unacceptable without installing casing and screens in the
borehole. In such circumstances, the driller should be paid for items of work expended
until the borehole was declared unacceptable, based on the bill of quantities.
 If the borehole is declared unacceptable due to poor water quality as a result of

wrong drilling technique or poor gravel pack, then the driller will not be paid for
such boreholes and should be asked to drill another one at their own expense.
 The quantities in the bill of quantities are only indicative. The Contractor will only be

paid for the quantities expended.
 All contracts should have a defects liability period of a specified duration as

prescribed in the national procurement guidelines. A retention fee will be held by
the Client for the duration of the defects liability period. The client (i.e. UNICEF,
Government or the NGO) will sensitize users on the need for timely reporting of
defects during the liability period.
 Criteria for a successful borehole include: completion of all drilling operations,

installation of casing and screen, development works and test pumping, including
lowering of borehole assembly with PVC casing, screen and end cap, gravel pack at
appropriate intervals and back fill, close near surface water table aquifer, cleaning
and development, pumping test, chlorinate borehole, pump installation,
construction of apron with drainage and soak away pit and water quality testing,
both chemical and biological.
 Where the risks of drilling a borehole that is contaminated by chemical

contaminants originating from geological processes (such as arsenic and fluoride)
and the recommended depth has been attained and possibly surpassed, the
Supervisor may elect to stop the drilling and declare the borehole unacceptable
without installing casing and screens in the borehole.
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Principle 7
Selection and
installation of
pumps 1

Selection of pumps to be installed on the boreholes must adhere to national
standards or guidelines. Where there are no national standards, the pump selected
must be robust and not corrode.
Recommendations:
 Where countries have published or accepted national standards or guidelines for

handpumps or standardized particular types of handpump, the Supervisor must
ensure that the right tools and procedures for assembling the pump are used, as
using the wrong tools and shortcuts can damage the pumps as well as compromise
the safety of the installation team.
 In the case of corrosive water (i.e. pH < 6.5), specific measures need to be taken.

Galvanised iron (GI) riser pipes must not be installed in water where the pH is less
than 6.5. In cases where the pH is close to 6.5, UNICEF and the respective line
ministry will provide guidance on what should be installed.
 Handpump installation must be coordinated with the pad construction, and one

team will be responsible for the handpump and pad.
 Handpump mechanics or pump minders must be identified and trained in the

installation and repair of the particular handpump on the project. Training may be
conducted as part of the handpump installation contract or as a separate initiative.
The training should be extended to cover individuals involved in any other service
delivery models being considered.
 A separate contract for head works construction and handpump installation may be

considered on large multiple borehole projects apart from the drilling contract to
ease the installation of the handpumps
Principle 8
Monitoring
functionality and
water safety and
quality over time

The functionality and the safety of the water of the completed boreholes shall be
monitored on a regular basis and the findings published.
Recommendations:
 Monitoring of the borehole functionality and water safety should be formalized and

the facilities inspected at least twice a year by the designated government agency.
 Packages to monitor functionality may include work for more than one year.
 Post-construction monitoring of borehole functionality and water safety and quality

is often the responsibility of local government, the communities and the private
sector. But often local governments and communities do not have the resources for
the monitoring. UNICEF should work with government and other partners to set in
place the necessary arrangements for the monitoring process.
 UNICEF and its partners should work with governments and communities to address

the underlying causes of poor functionality and poor water quality through e.g.:

 appropriate service delivery models for the water points,
 water safety planning and implementation,
 operational monitoring of water safety measures (=barriers developed to reduce
risks of contamination, as per water safety plans) and

 water quality surveillance systems (independent spot checks on water quality).

1

Concerning the pumps to be installed, recommendations throughout the toolkit have specifically been formulated for handpumps.
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 The report of the monitoring visits (which provides information on the functionality

of the borehole, water quality and safety) and the required actions should be shared
with the communities and all other relevant entities at the national and local
government levels.

1.3

Levels of Supervision and End of Contract Inspection

There are three different levels of supervision, as described in Table 1.3. The supervisor needs to be properly
equipped in all cases, but a borehole camera is particularly important for part-time milestone supervision and
end-of-contract inspection.
Table 1.3

Levels of drilling supervision

Level

Description

Full time supervision

Supervisor stays with the drilling team throughout the drilling process, from
inspection of the equipment and materials to demobilization. On large drilling
programmes with multiple rigs, several Supervisors are deployed. While this
supervision level is ideal, the resources needed are not always available

Part-time milestone
supervision

One Supervisor is responsible for the supervision of several drilling sites and
may only witness crucial stages (milestones) of the drilling. The stages that
must be carried out in the presence of the Supervisors need to be specified in
the contract documents of the Drilling Contractor and Supervisor and the
consequences of not abiding by them stated. However, the Supervisor is
expected to be promptly on site and should not cause undue delays. The
milestones are:
 mobilization
 site selection (if this is part of the Drilling Contract)
 termination of drilling
 lining of the borehole
 borehole development
 pumping test
 demobilization
 platform construction
 pump installation (may be delegated depending on the contract)

The designated ‘Record Keeper’ in the drilling contractors’ team plays a very
important role. He/she is designated to collating the measurements and
preparing the forms at all stages of the process set out in the milestones above.
This role should be specified in the contract documents.
The role of identified community members as monitors to track the drilling
construction process can also be very useful for milestone supervision.

End-of-contract inspection is not supervision but rather a visit to the works in order to verify that all
specifications have been adhered to and that the works are in their proper condition. On completion of the
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Works by the Drilling Contractor, the Supervisor will inspect the boreholes, pads, pumps and surroundings and
identify any defects that need to be corrected during the defects liability period. These defects are to be
attached to the Certificate of Substantial Completion. A Certificate of Final Completion is only issued if all
defects have been corrected.

1.4

Categorisation of Risk of Dry Borehole

In a particular country, or region, it may be possible to classify the drilling potential into three (or more)
categories as set out in Table 1.3. Appropriate contracts and payment should be defined for each category. It
should be noted that this model is not intended to be prescriptive, but that it illustrates a way of dealing with
one of the key challenges of borehole drilling: the risk of dry wells. Ideally, the Client should take responsibility
for the siting and pay the contractor for successful and dry holes according to a Bill of Quantities (BoQ) (See
Module 4, Annex 4.1).
Table 1.4

Categorisation of dry boreholes

Category

Success Rate*

A

>75%

No need for geophysical survey. Drilling at any site has a high
chance of success. First preference of community is likely to be
successful.

50-75%

Survey required and may be done by the Contractors within the
community preferred area following government guidelines.

High Success
B
Moderate
Success

C
Low Success

Actions

In some cases, it is advisable to specify minimum drilling depth in
the Contract.
<50%

Client to commission independent siting including use of
geophysics (resistivity depth sounding and electromagnetic
profiling). Sites selected and designed by the consultant should be
drilled by the Contractor.
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